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• NAS JACKSONVILLE RESTORATION ADVISORY BOARD
MEETING MINUTES

18 MARCH 1997

1. The regularly scheduled meeting of NAS Jacksonville's Restoration Advisory Board
(RAB) was held at 7:00 p.m. on Tuesday, 18 March 1997 at the Timucuan Elementary
School Library.

Members present:

2. The January 21 st RAB Minutes were reviewed and approved by the members. The
joint RAB meeting held on 18 February 1997 went very well. Lots of positive feedback
was received. Thanks for coming out.

3. Congratulations to Phyllis Hunter who is the new RAB Community Co-Chair. Thanks
to everyone for participating in the voting process. A newsletter and news release,
introducing Phyllis as the new Community Co-Chair for Jax, will be forthcoming.

4. Status Updates:

a. Operable Unit (OU) One - The Record of Decision is being revised. No date
for signature. Discussion continuing concerning request for legal language for land use
restrictions. Regional Coordinator assembling a proposal to get Record of Decision
signed as soon as possible. Design meeting was held in Tallahassee last week. Design
meeting went very well. We are still awaiting Bechtel's comments on the design. ABB
Environmental is proceeding with the design. Estimated completion is scheduled for the
end of April. A public hearing will be required before continuing. Looking at Holiday Inn
in Orange Park as a possible meeting site for public hearing.

b. Building 106 - Construction of air sparging and soil vapor extraction is scheduled
in March 1997. Well has been dug. Status meetings are being held weekly.

c. Building 780 - Construction of soil vapor extraction and ground water extraction is
scheduled in late March 1997.
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d. Operable Unit One Light Non-Aqueous Phase Liquid (LNAPL) Removal - Pumping •
continues. Quantity of LNAPL recovered averages less than 55 gallons per quarter. This
is a significant drop as compared to previous readings. This could be due to the dry spell
we have been having. We will continue to monitor the amount of extraction. We will
watch the amount of extraction after this summer's rainfall and if there is no significant
increase, we will continue extracting for one year longer.

e. PSC-42 (Polishing Pond) - Bechtel Environmental, Inc. completed "in-situ" (in its
place) stabilization at the end of February. Five wells will be monitored. Well monitoring
is scheduled quarterly for the first year and semi-annually thereafter for years two through
five.

f. Operable Unit (aU) Two - Final Remedial Investigation (RI) report due and should
be signed by 30 June 1997. A public meeting will need to be held. Looking into the
possibility of combining both Operable Units One and Two public meetings at the same
time. A notice will be placed in the newspaper telling when and where the public meeting
will take place. .

g. Operable Unit (OU) Three - Additional information is being gathered for the report.
Meeting is schedule for next week in Arlington.

5. New issues:

a. Proposed Rule on Technical Assistance for Public Participation (TAPP) presented
by Bill Kollar.

(1) Background on the Proposed Rule - Rule was developed by a military/U.S.
Environmental Protection Agency working group. Rule was proposed by the Department
of Defense and published in the 27 December 1996 issue of the Federal Register. The
rule describes how RABs can request technical support from outside sources.

(2) When technical support can be requested - The RAB must demonstrate that
(1) Installation Restoration agencies cannot provide the needed technical expertise, or (2)
the technical assistance will contribute to cleanup efficiency, effectiveness, and timeliness
and (3) contribute to community acceptance. The RAB has explored other (in-house)
training options.

(3) Technical Support Options for Proposed Rule - Option A - Use existing
USEPA programs. Option B - Follow competitive procurement process. Option C 
Prepare TAPP application.

Why is Option C being proposed? - Option C is preferred by a majority of commenters
(mostly RAB members). RABs contribute to selection of technical assistance providers.
Option C enhances credibility of technical assistance providers. It provides for efficient
use of funds and has the least administrative burden (average four hours per request).

(4) Process for requesting Technical Assistance - RAB provides application to
Navy RAB Co-Chair (requested by community RAB majority). Co-chair submits
application to installation commander and to appropriate DOD contracting office.
Installation commander (or designee) determines eligibility. Installation completes
procurement process. RAB submits summary report on completion of technical
assistance.
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(5) Funding under Proposed Rule - Total is $100,000 per RAB. Yearly cost is
lesser of one percent of total Installation Restoration (IR) cost to complete or $25,000.
Caveats - "Funding in the order (application was) received, as available resources
permit."

(6) Potential Technical Support Areas - (1) Risk assessment and potential health
impacts and (2) Technical milestones which include remedial investigation and feasibility
study, record of decision, remedial design and construction, and operation and
maintenance.

(7) TAPP vs Current RAB Technical Support - TAPP process supplements current
support. It does not replace it. RABs still eligible for technical assistance from Partnering
Team. TAPP most appropriate for specialized training related to unique site conditions.

(8) Current status and next steps - Thirty-six public comments were received.
Public comments are being reviewed by a military and USEPA working group. Review
process will take six to nine months. Publication of final rule in the Federal Register.

b. RAB Homepage - Don't anticipate this getting off the ground any time soon.
Funding is scarce and there is no one available to devote time to inputting data.

6. Agenda items for 15 April 1997 meeting:

Operable Unit One Design Update
Site Status Update
Bechtel presentation on PSC-42 with video
Petroleum Site Status

7. Meeting adjourned at 8:00.


